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HUNTERS POINT SHIPYARD
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING MINUTES

January 21, 2009

These minutes summarize the meeting of the Hunters Point Shipyard (HPS) Base Realignment
and Closure (BRAC) Cleanup Team (BCT) held on January 21, 2009, at the Tetra Tech field
office at Hunters Point Shipyard in San Francisco, California. Participants in the meeting
included the BCT, which is made up of representatives from the Department of the Navy (Navy),
the U.S. Environmental Protection Agency (EPA), the Department of Toxic Substances Control
(DTSC), and the San Francisco Bay Regional Water Quality Control Board (Water Board). The
City of San Francisco (City), its consultants, the Lennar team of developers, and Navy
consultants also attended the meeting. The California Department of Public Health (CDPH)
participated by telephone. These minutes discuss the key points, decisions, and action items
agreed to at the meeting. A list of attendees is included as Attachment A. The revised document
review table is included as Attachment B. The action items from the meeting are included as
Attachment C.

1.0 Navy Business/Action Items (Melanie Kito, Navy)

Melanie Kito (Navy) began the meeting with an announcement that Keith Forman (Navy) was on
reserve duty and she would be leading the meeting in his place. There were no action items on
the agenda from the December meeting. Ms. Kito asked for the February BCT meeting to be
moved to February 27, 2009, because the Navy participants will be attending a conference on
February 25, 2009. The BCT members decided that the next BCT meeting would be held on
Friday, February 27, 2009, at the Tetra Tech EMI office in Oakland, California. The Restoration
Advisory Board (RAB) meeting will remain on Thursday, February 26, 2009.

2.0 Parcel G Treatability Study Update (Hamide Kayaci, Navy)

Hamide Kayaci (Navy) provided an update on the Parcel G Groundwater Treatability Study
(GTS). Figures were provided that showed the analytical results for groundwater and soil vapor
samples that were collected in December and January after the second round of treatment
injections. Seven new soil vapor monitoring wells were installed prior to the sampling events,
with 25 soil vapor samples collected from the new and existing soil vapor wells. Groundwater
samples were collected from 15 new HydroPunch locations; 17 groundwater samples were
collected from the existing wells. At IR-09, trichloroethene (TCE) groundwater concentrations
averaged 25% lower than the baseline after the December sampling event. At IR-71, chloroform
groundwater concentrations averaged 88% lower than the baseline after the January sampling
event. The soil vapor samples also showed reductions in TCE and chloroform concentrations.
All wells at IR-09 showed that TCE in soil vapor was below the project action limit (PAL). The
chloroform was also below the soil vapor PAL except at IR71SV25-2-1. Ms. Kayaci explained
that this site is sandwiched between two injection rows and that the chloroform likely was
pushed from both injection rows towards IR71SV25-2-1, resulting in a temporarily higher level
of chloroform. Overall, chloroform concentrations averaged 72% less than the baseline after the
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January sampling event. Ms. Kayaci summarized the GTS schedule. The third and fourth
sampling events are scheduled for February 16-19, 2009, and March 23-24, 2009, respectively.
Demobilization is scheduled for April 7, 2009. The draft Groundwater Treatability Study
Technical report is scheduled for issue on April 10, 2009, and the final report is due on May 29,
2009.

3.0 Petroleum Hydrocarbon Program Update (Hamide Kayaci, Navy)

Ms. Kayaci provided an update on the HPS Petroleum Program. The Parcel B Corrective Action
Plan (CAP) was finalized in June 2008. The CAP field work is scheduled to begin in May 2009
and will include soil removal actions, and sample collection and analyses. Removal actions will
be conducted in four Areas of Concern (AOC) (24-E, 26-A, 46-A and 46B) and at two
Corrective Action Areas (CAA) (CAA-21 and CAA-22). Fifteen commingled AOCs were
evaluated as part of implementation the HPS Petroleum Program Strategy. Nine of the
commingled AOCs require no further action (07-A, 07-B, 07-C, 07-D, 10-B, 10-C, 18-B, 26-B,
and 61-A). The remaining six commingled AOCs require further evaluation (07-E, 07-F, 18-A,
24-C, 46-C, and 61-B).

Ms. Kayaci presented a slide showing the AOCs in Parcels D-1, D-2, G, and UC-1. Sites
CAA-4, 22-A, 33-A, 45D-A, 53-A, and 68-A are scheduled for closure. The closure of sites
33-B, 33-C, and 70-A is pending the results of additional samples. Commingled sites 35-A and
37-A will be addressed under the Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA) Record of Decision (ROD).

Of the 12 AOCs at Parcel C, four sites (45C-A, 49-A, 49-B, and 57-A) need further
characterization before developing a path for closure. The sample results will be evaluated to
determine if a CAP needs to be prepared or if the sites can proceed to closure with no further
action. All of the other TPH sites are commingled with COCs at CERCLA sites and will be
addressed under the CERCLA program.

At Parcel E, 25 AOCs were evaluated under the petroleum program. Of the 25 sites, six AOCs
are commingled sites and will be addressed under the CERCLA. Nine AOCs require further
characterization to develop the path to closure. Six AOCs (CAA-6, CAA-7, CAA-08A, CAA-
8/8A/9/9A, CAA-12/19, and CAA-15/16) will be addressed under the Parcel E CAP. Two
AOCs (36-A and 56-B) require no further action.

The final Parcel B CAP work plan will be submitted in late April or early May 2009. The field
work will be performed from May to October 2009. The Parcel B Petroleum Closure Report is
scheduled for March 2010. The Parcel E Final CAP is scheduled for June 2009, and the final
work plan is scheduled for July 2009. The final Closeout Report for Parcels D-1, D-2, G, and
UC-1 is scheduled for June 2009. The Parcel C final work plan is tentatively scheduled for April
2009.

Erich Simon (Water Board) introduced Ross Steenson as the new Water Board Total Petroleum
Hydrocarbons (TPH) Program Lead for the HPS petroleum program.
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4.0 Parcel C Proposed Plan Response to Comments (Melanie Kito, Navy)

Ms. Kito presented the Parcel C Proposed Plan Response to Comments (RTC). The Parcel C
Draft Final Proposed Plan (PP) is scheduled for January 28, 2009. The Navy presented RTCs for
three topics regarding the PP. The first topic was a comment from CDPH that requested
removing references to 10 risk in two places within the PP: in discussion of remedial action
objectives on Page 8 of the PP, and in discussion on radiological residual dose on Page 9. The
Navy responded by removing text from Page 8, but did not make any change to the text on
Page 9.

The second topic concerned comments from EPA and DTSC requesting change of Alternative
S-5 to stipulate that the remedy for higher areas of contamination under buildings be excavation
following building demolition. Ms. Kito explained that the Navy sees the concrete slab
foundations as caps over the areas with elevated levels of polycyclic aromatic hydrocarbons
(PAH) and polychlorinated biphenyls (PCB). The Navy proposed changing the text under
Alternative S-5 to state that for elevated levels of PAHs and PCBs in five areas under Buildings
134, 231, 272, 275, and 281, demolition of slabs and excavation must be approved as provided
under “Restricted Activities” provisions. The agencies indicated they wanted to discuss the
remedial options for areas with contaminated soil under buildings, but would accept the current
language for the Proposed Plan. Therefore, Ms. Kito proposed a working meeting to discuss the
issues and available options. Yohji Ono (Tetra Tech) stated the soil data and related information
for the subject areas could be put together within about 10 days. Ms. Kito announced that she
would schedule the working meeting to discuss the contamination under buildings within the
next month and a half. Mark Ripperda (U.S. EPA) suggested discussions should include which
buildings the agencies would like to have demolished.

The third topic regarded PP reference to the Feasibility Study for more information on applicable
or relevant and appropriate requirements (ARAR). After discussion with counsel and reviewing
EPA’s PP guidance, the Navy added text about the key ARARs for the preferred alternatives.
The Proposed Plan public meeting is scheduled for February 11, 2009. The public comment
period will begin on January 29, 2009 and end on February 27, 2009.

5.0 Parcel B 7/18 Remedial Design Summary (Lara Urizar, Navy)

Lara Urizar (Navy) gave the presentation on the remedial design summary for Parcel B
Installation Restoration (IR) Sites 7 and 18 (7/18). The remedial design package includes a
design basis report (DBR), a remedial action monitoring plan (RAMP), a land use control
remedial design (LUC RD), and an operation and maintenance plan (O&M Plan). The DBR will
describe the remedy components which include a shore line revetment, soil cover with a
demarcation layer, and groundwater monitoring. Only the draft final and final versions of the
DBR will include construction specifications and a cost opinion for the remedial design.

The purpose of the shoreline revetment is to prevent movement of sediment with sorbed
contaminants into the Bay. The contaminants of concern (COC) include pesticides, metals,
PCBs, and PAHs. The proposed design is for riprap to be placed over a geotextile fabric along
the IR-07 shoreline. About 10,000 cubic yards of soil will be excavated to create a 4 to 1 slope.
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A geofabric will be placed as a filter layer between armoring material and the soil. Ms. Urizar
presented several figures showing the location, the schematic, and the slope grade of the
revetment.

The soil cover will prevent contact with existing soil. A surface radiation survey will be
completed in advance of placing the soil cover, and identified radiological anomalies will be
removed. Two feet of clean fill will be placed over non-radiologically impacted areas, and 3 feet
of clean fill will be placed over the suspected radiologically impacted areas. The 3 feet of clean
fill will consist of the following: 1 foot of clean soil placed atop suspected radiologically
impacted soil; an orange geotextile as a demarcation layer on top of the initial foot of soil; and 2
feet of clean soil atop the geotextile. The demarcation layer would serve as a warning barrier for
unauthorized excavators. Utility marking tape with a message may also be included atop the
geotextile as part of the demarcation layer. Ms. Urizar provided a slide showing the soil cover
components over non-radiologically and suspected radiologically impacted areas.

Ms. Urizar went on to explain the RAMP. The RAMP presents the approach for monitoring
groundwater and methane in soil gas as part of the remedy. The groundwater will be monitored
in areas not contaminated to detect potential migration of COCs toward the Bay. Methane will
be monitored semiannually for two years in areas of the methane source removal. The process
for changing the RAMP will follow the process described in the base-wide groundwater
monitoring plan (GMP).

IRO7TMW24A and IRO7TMW26A will be included as guard wells. Monitoring at these wells for
select metals and radionuclides will be conducted semiannually for two years following the
completion of redevelopment.

In the Technical Memorandum in Support of a Record of Decision Amendment (TMSRA), well
IRO7MWS-2 was proposed for monitoring for lead and IRO7TMW20A2 was proposed for
monitoring for copper. Later, well IRO7TMW20A1 was decommissioned, so monitoring for
copper was conducted using well IRO7TMW20AT1 instead. Data from IRO2ZMW20A1 show that
copper in groundwater does not pose a risk to aquatic life in the bay. Similarly, data from
IROMWS-2 show that lead in the groundwater does not pose a risk to the aquatic life in the bay.
Neither well is recommended for further monitoring in the RAMP. Ms. Urizar showed the
location of the RAMP monitoring wells and of the methane monitoring probes.

Ms. Urizar stated the objective for the LUC RD is to identify institutional controls (IC) and land
use restrictions as required by the Parcel B Amended ROD. The components of the LUC RD
include identifying areas requiring ICs (ARIC), IC performance objectives and land use
restrictions, and remedy implementation actions. A slide was presented showing the radiological
ARIC at IR 7/18.

IC performance objectives are to limit exposure to future users of the property to hazardous
substances, and to maintain the integrity of the remedy. Using groundwater and growing
vegetables and fruits in the native soil for human consumption are prohibited throughout IR 7/18.
The following land uses are prohibited within the radiological ARIC without written approval:
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e A residence
e A hospital for humans
e A school for persons under 21 years of age

e A day care facility for children.

The following activities are restricted throughout IR 7/18, including within the radiological
ARIC, unless written approval is given by the Federal Facilities Agreement (FFA) signatories:

e Land disturbing activity

e Alteration, disturbance, or removal of any component of a response or cleanup action
e Extraction of groundwater and installation of new groundwater wells

e Removal of or damage to security features

e Construction of enclosed structures (within ARIC for VOCs, unless using approved
mitigation measures).

The following activities are restricted within the radiological ARIC unless written approval is
granted by the FFA signatories and California Department of Public Health (CDPH):

e [Excavation below the demarcation layer
o Installation of water lines, storm drains, or sanitary sewers above the demarcation layer

e Any proposed excavation below the demarcation layer must be described in a
radiological work plan to be reviewed and approved by the FFA signatories and CDPH.
The radiological work plan must specify (at least): radiological safety specialist, soil
management plan, sampling and analysis plan, and off-site disposal plan.

Restrictive covenants will be used to implement the IC objectives. Procedural responsibilities
will be transferred to the San Francisco Redevelopment Agency (SFRA) via the Early Transfer
Cooperative Agreement (ETCA). The Navy will make sure that the IC objectives and land use
restrictions are met and maintained. The LUC RD will be distributed within 30 days of final
approval. There will also be annual site inspections by the landowner and subsequent
transferees. The landowner and subsequent transferees will be responsible for annual
compliance reporting. There will also be CERCLA five-year reviews. An O&M Plan will be
put into place.

The draft RD is scheduled to be submitted to the BCT on January 26, 2009. The draft final RD
package will be submitted to the BCT on May 29, 2009. The construction of the remedy will
begin in Fall 2009.

BCT Meeting Minutes, January 21, 2009 SEST-1104-0046-0018
Draft, February 27, 2009 Page 5



6.0 Time Critical Removal Action at Methane Source Area IR-07 (Lara Urizar,
Navy)

Ms. Urizar presented the Methane Source Area IR-07 Final Update. The objective was to
remove methane in soil gas and its source material to eliminate possible threats to public welfare.
The source was located and removed, and confirmation sampling confirmed that the source
removal was complete. Ms. Urizar summarized the Data Quality Objectives (DQO). The
preliminary groundwater samples indicated that methane was present in all of the samples, but
there was not a clear pattern of distribution. Discoloration and an organic odor were present in
the core material from 20-27 feet below ground surface (bgs). The mulch and debris in the
shallow cores had a low moisture content and was most likely not the source of the methane. It
was confirmed that the depth and extent of the excavation was sufficient to remove the methane
source. The draft Removal Action Completion (RACR) report is scheduled for January 30,
2009. Two years of semi-annual soil gas monitoring at the permanent soil gas probe locations is
proposed.

7.0 IR-26 Mercury Time Critical Removal Action Update (Melanie Kito, Navy)

Ms. Kito presented the mercury time critical removal action (TCRA) update for IR-26 in Parcel
B. Ms. Kito responded to DTSC’s comment about the sidewall samples in Area 1. Ms. Kito
explained that most of Area 1 was collocated within the footprint of the former excavation. The
sidewall confirmation samples could only be collected between depths of 13 and 16 feet bgs, as
the material above 13 feet was clean gravel that had been placed as backfill during the previous
excavation. The text of Section 2.5.3 has been revised. Regarding DTSC’s second comment, the
last two sentences of Section 3.2 were deleted from the text to remove the reference to cinnabar.
Figures were shown of the distribution and concentrations of the confirmation samples. Ms. Kito
summarized the conclusions of the RACR. The mercury contamination was localized to the soil
and the groundwater levels did not exceed the Hunters Point Groundwater Ambient Level
(HGAL) of 0.6 micrograms per liter (ug/L). The mercury source was identified and defined as
localized near former monitoring well IR2Z6MW47A. The field work was completed in October
2008, with 6,000 cubic yards (cy) of soil removed and 4,500 cy disposed of off site. The
excavations were backfilled and graded to the original site level. The project objectives were
met by the removal action. The Navy will continue to monitor the groundwater to confirm that
the source was removed or immobilized. A new monitoring well, IR2ROMWS51A, was installed.
The final Removal Action Completion Report is scheduled for January 27, 2009.

8.0 Radiological Update (Dane Jensen, Navy)

Dane Jensen (Navy RPM) presented the radiological update. There are two scenarios for Dose
and Risk Analysis based on the final status surveys (FSS) with soil samples: FSS Average
Residual Risk and FSS Upper Bound Residual Risk. All of the survey unit project reports
(SUPR) and FSS reports will use the updated Dose and Risk Analysis. Mr. Jenson illustrated the
updated Dose and Risk Analysis process with an example from the D-2 RACR.

Based on comments from the BCT, the Navy will provide an As Low As Reasonably
Achieveable (ALARA) analysis in the SUPRs, FSS reports and in the updated Base Wide Work
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Plan. RASO and BRAC reviewed the documents for the outline and methodology of ALARA
analysis. ~ The environmental ALARA process includes the identification of Potential
Radiological Impacts, the review of the radiological impacts, the performance of qualitative
ALARA analyses, and the performance of quantitative ALARA analyses.

The final D-2 RACR was submitted with comments on January 9, 2008. A detailed discussion
of the remaining pipes under the building has been added to the RACR. Tables were updated to
provide additional information on sample locations, disposition of contamination, and dose/risk
analysis. The RACR update also includes the ALARA, quality assurance (QA)/quality control
(QC) analysis results and discussion, and a discussion of storm and sewer pipes to be removed as
part of the Fisher and Spear Avenue storm and sewer drain removals.

The HPS Basewide Work Plan revision is in process. The revised work plan will include an
update to the Sampling and Analysis Plan (SAP) that is consistent with the Sewer Sanitary SAP
dated November 30, 2008. The field Standard Operating Procedures (SOP) and work
instructions will also be updated to include instuctions for the RU-C1 Groundwater Treatability
Study in Building 253 and for the Parcel E Zero Valent Iron (ZVI) Treatability Study.

The IR 7/18 Surface Survey Plan will be integrated with the IR 7/18 RD, but the IR 18 survey
will be separate from the IR 07 survey. The methane TCRA material has been placed in bins and
staged on the gun mole pier. The surface scans and sampling have been conducted for the pads at
Radiological Screening Yard (RSY) 1. The pads at IR 18 will be removed, while the pads at IR
07 will be retained pending the shoreline grading requirements in the RD. The IR 07 RSY
deconstruction and surface survey will follow completion of the shoreline remedial action.

The Final FSS Reports for Buildings 114 and 142 include the updated Dose and Risk Analysis.
The response to comments (RTC) have been reviewed and updated, and a free release has been
requested. Buildings 408 and 439 are in the final internal review process. Buildings 366, 401,
and 411 are undergoing additional internal review and data checks for the updated risk analysis
and ALARA. About 80 QA/QC samples were reanalyzed for the SUPRs at Parcel B and G. The
data are being reviewed to ensure that the QA/QC objectives have been met.

Mr. Jensen moved the presentation to the radiological field work update. At Parcel G Building
351, the SU-115 trench remediation is complete and placement of backfill is pending the trench
data review. The FSS for the Building 351 ground floors is being conducted. The crawl space
remediation at Building 351A is complete; the FSS is being reviewed. The initial surface scan,
surface remediation, and FSS survey are complete and under review for Building Site
317/364/365. The next steps are the deep sump removal, storm/sewer line removal, and deep
peanut spill removal. Figures were shown of the field work at Building Site 317/364/365 and of
the sewer and storm drain removal at Parcel G.

Building 103 at Parcel B underwent seven weeks of asbestos abatement; survey of the materials
is pending availability of low level radioactive waste (LLRW) bins. The Building 113 Class 2
survey is complete and the Class 1 survey is to be conducted next. The Building 113A Class 2
survey is in process and the line removal is next. Design for shoring of the collapsed roof is
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ongoing for Building 130 with advanced cutting in process. The cofferdam at Building 140 is
installed and the debris is being removed. The 2nd floor surveys at Building 146 are complete
and the vents have been removed; the Class 2 surveys are ongoing and the drain line removal is
pending. Building 157 is awaiting completion of Parcel B trenches. Mr. Jensen showed pictures
of the asbestos abatement at Building 103.

Mr. Jensen summarized the most recent data on the Parcel B trenches. He briefly went over the
Fisher and Spear Avenue trench work update and the Crisp Avenue work. Mr. Jensen concluded
his presentation by explaining that there is a nationwide shortage of disposal bins. The shortage
is causing delays in the work at HPS.

9.0 Potential Early Transfer Master Schedule (Melanie Kito, Navy)

The Parcel B ROD is expected on January 26, 2009, followed by the final mercury RACR on
January 27, 2009, and the draft methane RACR on January 30, 2009. The radiological program
IR 7/18 screening and clearing will take place in October 2009. The draft IR 7/18 RD is due to
the BCT on January 26, 2009. The draft final Parcel C proposed plan is scheduled to be
complete on January 28, 2009. The draft Parcel C ROD due date has been moved from March 6,
2009, to March 20, 2009. The RU-C1 Treatability Study is scheduled to begin in April 2009 but
is delayed due to the cultural resources on the site. The final TPH SAP should be done in April
2009. The Parcel D-2 ROD was delayed from November 26, 2008, until January 16, 2009, due
to radiological issues with the piping under the building. The D-2 RACR was submitted on
January 9, 2009. The transfer date for Parcel D-2 will be delayed due to the NEPA ROD. The
draft final version of the Parcel G ROD is scheduled to be complete on February 1, 2009. The
trenches are about 70% complete. Removal of the pickling tanks is delayed due to cultural
resource issues. Cultural resources issues also caused delays in the Parcel UC-1/UC-2
radiological work. The Parcel E-2 RI/FS and Wetlands Mitigation Plan were delayed to
February 6 and January 30, 2009, respectively, because of development plans for the
groundwater remedy. Ms. Kito briefly reviewed the projects for 2009 which are as follows:

e Parcel E Groundwater Treatability Study

e Pier Demolition

e Gun Mole Pier Survey

e PCB Hot Spot Removal TCRA

e Parcel E TPH CAP

e Parcel C, D-1, D-2, G and UC-1 TPH Close-out
e Crisp Avenue

e IR 7/18 Remedial Design

e Parcel E-2 Shipshielding Survey

e Parcel F Data Gap Investigation.
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10.0 Action Items/ Future Meetings (Melanie Kito, Navy)

Action items identified during the meeting are included as Attachment C. The next BCT
meeting is scheduled for February 27, 2009, at the Tetra Tech EMI office in Oakland, California,

at 9:30 a.m.
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ATTACHMENT A:

HUNTERS POINT SHIPYARD

MEETING ATTENDANCE SHEET

Topic: BCT Meeting
Location: TtECI Trailer, 200 Fisher Avenue
San Francisco, CA 94124
Date/Time: January 21, 2009 / 11:00 AM
Organization Name Present
Phone Number | E-Mail Address
Navy Keith Forman 619-532-0913 | |keith.s.forman@navy.mil |
Melanie Kito 619-532-0787 melanie kito@navy.mil X
Dane Jensen 619-532-0789 dane.c.jensen@navy.mil X
Sarah Koppel 619-532-0962 sarah.koppel@navy.mil
Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X
Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil X
Laurie Lowman 757-887-4692 laurie.lowman@navy.mil
Matt Slack 757-887-4692 matthew.slack@raso.navy.mil
Thomas Macchiarella 619-532-0987 thomas.macchiarella@navy.mil
Robert Earney 619-532-0412 Robert.earney@navy.mil
Zach Edwards
U.S. EPA Mark Ripperda 415-972-3028 ripperda.mark@epa.gov X
DTSC Tom Lanphar 510-540-3776 tlanphar@dtsc.ca.gov X
Water Board Erich Simon 510-622-2355 ersimon@waterboards.ca.gov X
Ross Steenson 510-622-2445 rsteenson(@waterboards.ca.gov X
CDPH Vandana Kohli 916-324-1378 Vandana.kohli@cdph.ca.gov X
Tech Law Inc., EPA contractor | Karla Brasaemle 415-281-8730 kbrasaemle@techlawinc.com X
City of SF/Lennar Amy Brownell 415-252-3967 amy.brownell@sfdph.org X
Vince Fabris 415-671-3171 Vince.fabris@sfdpm.org
BVHP Jeff Austin 415-995-4806 Jeff.austin@lennar.com X
Dorinda Shipman 415-955-9040 dcshipman@treadwellrollo.com
Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com X
MACTEC Dharme Rathnayake 510-628-3203 drathnayake@mactec.com X
Michael Jacobvitz 707-793-3853 majacobvitz@mactec.com
Julie Turnross 707-824-1228 jlturnross@mactec.com
Jeff Fenton 707-544-6134 jifenton@mactec.com X
Navy contractors
Tetra Tech EM Inc. Steve Hall 619-321-6709 steve.hall@ttemi.com X
Carolyn Hunter 415-222-8297 carolyn.hunter@ttemi.com X
Sealaska Environmental Ryan Ahlersmeyer 619- 255-6173 ryan.ahlersmeyer@sealaska.com | X
Services
Lauren Cason 619-947-3844 lauren.cason(@sealaska.com X
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Tetra Tech EC, Inc. Bill Dougherty 415-216-2731 bill.dougherty@tteci.com X
CE2 Ed Kilduff 925-963-0299 kilduff@ce2corp.com X
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@kleinfelder.com X
ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com

Brett Womack 925-250-8077 bwomack(@itsi.com X
Jonas and Associates Sami Malaeb 925-374-0010 smalaeb@jonasinc.com
Sullivan International Group Deanna Rhoades 619-398-3543 drhoades@onesullivan.com X

Tajma Vaughns tvaughns@onesullivan.com X
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com

Neil Hey 925-288-2141 neil.hey@shawgrp.com

John McGuire 925-288-2220 John.mcguire@shawgroup.com

Dan McCuller 619-446-4507 Dan.mcculler@shawgroup.com
Battelle Cannon Silver 614-424-7606 silverc@battelle.org
URS Jerry Zimmerle 714-433-7738 Jerry.zimmerle@urscorp.com X
Restoration Advisory Board Mike McGowan 415-643-1190 mikemcgowan@arcecology.org | X
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS

HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE

Expected Agency Submittal of Comments
Date
Submittal for Water
Iltem Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Final date
based on
Draft Final Amended receipt of
1 B Record of Decision 11/7/2008 12/7/2008 comments 12/8/2008 12/10/2008 12/9/2008 12/11/2008
Draft Time-Critical Final date
Removal Action Closure based on
Report for the Mercury receipt of
2 B Source Area at IR-26 11/17/2008 1/6/2009 comments 11/26/2008 11/25/2008
Final date
based on
Draft Final Record of receipt of 12/19/2008
3 G Decision 11/26/2008 12/26/2008 comments 12/29/2008 1/8/2009 12/22/2008 12/23/2008
Final Project Work Plan, For
Base-Wide Storm Drain information
and Sanitary Sewer purposes
4 Basewide Removal, Revision 3 12/5/2008 n/a only
Final date
Preliminary Final based on
Amended Record of receipt of
5 B Decision 12/19/2008 1/7/2009 comments 12/29/2008
Draft Final
date based
Preliminary Draft Final on receipt of | 12/29/2008
6 C Proposed Plan, Revised 12/23/2008 12/29/2008 comments 1/2/2009 1/2/2009
Final date
Final Radiological based on
Removal Action Closeout receipt of
7 D-2 Report 1/9/2009 n/a comments

BCT Meeting Minutes, January 21, 2009

Draft, February 27, 2009

SEST-1104-0046-0018

Page 12




ATTACHMENT B-2: CURRENTLY UNDER REVIEW
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE

Expected Agency Submittal of Comments
Date
Submittal for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF

Final date

Draft Final Radiological 45 days from based on

Addendum for the RI/FS submittal receipt of

1 E-2 with RTCs 12/30/2008 date comments
Final date

based on

Draft Final Record of receipt of
2 D-2 Decision 1/16/2009 2/19/2009 comments
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE

Expected Agency Submittal of Comments
Date
Submittal for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Date subject
to receipt of
BCT
Signatures approval of
Final Amended Record of due by Preliminary
1 B Decision 1/26/2009 1/30/2009 Final ROD
30 days from
Draft Remedial Design for submittal Date is
2 B IR-07/18 1/26/2009 date tentative
Final Time-Critical Final date
Removal Action Closure based on
Report for the Mercury receipt of
3 B Source Area at IR-26 1/27/2009 n/a comments
Final Technical
Memorandum for Ground Date is
4 E-2 Water Investigation 1/27/2009 n/a tentative
Preliminary Draft 7 days from
Supplemental EIS, submittal Date is
5 Basewide Volume 1 1/28/2009 date tentative
2nd & 3rd Qtr 2008
Semiannual Groundwater Date is
6 Basewide Monitoring Report 1/28/2009 n/a tentative
For
information
purposes
7 C Draft Final Proposed Plan 1/28/2009 n/a only
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS (Continued)
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE

Exgg::;ed Agency Submittal of Comments
Submittal for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Draft Time-Critical Final date
Removal Action Closure based on
Report for the Methane receipt of
8 B Source Area at IR-07 1/30/2009 3/3/2009 comments
Draft Final Wetlands
Mitigation and Monitoring 30 days from
Plan for the Metal Debris submittal Date is
9 E-2 and Slag Areas 1/30/2009 date tentative
Final October through
December 2008 Landfill Date is
10 E-2 Gas Monitoring Report 1/30/2009 n/a tentative * *
Final date
Draft Radiological Data 30 days from based on
Gap Investigation Work submittal receipt of
11 F Plan 2/2/2009 date comments
For
Signatures information
due within 7 purposes
12 G Final Record of Decision 2/2/2009 days only
Final Time-Critical
Removal Action Closure
Report for the Methane Date is
13 B Source Area at IR-07 2/10/2009 n/a tentative
Draft Final Remedial 30 days from
Investigation/Feasibility submittal Date is
14 E-2 Study 2/13/2009 date tentative
Draft Final
45 days from | date based
submittal on receipt of
15 D-2 Draft FOST 2/14/2009 date comments
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS (Continued)
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE

Exgg::;ed Agency Submittal of Comments
Submittal for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Final date
45 days from based on
submittal receipt of
16 D-1, UC-1 Draft Record of Decision 2/20/2009 date comments
Final Sampling and For
Analysis Plan, Basewide information
Groundwater Monitoring purposes
17 Basewide Program 2/27/2009 n/a only
Final Additional TPH
Corrective Action Work Date is
18 B Plan 3/10/2009 n/a tentative
Final date
45 days from based on
submittal receipt of
19 C Draft Record of Decision 3/13/2009 date comments
Final date
30 days from based on
submittal receipt of
20 D Draft TPH Closure Report 3/18/2009 date comments
For
Signatures information
due within 7 purposes
21 D-2 Final Record of Decision 3/18/2009 days only
Final Radiological
Addendum for the RI/FS Date is
22 E-2 with RTCs 3/18/2009 n/a tentative
Preliminary Draft 7 days from
Supplemental EIS, submittal Date is
23 Basewide Volume 2 3/20/2009 date tentative

BCT Meeting Minutes, January 21, 2009

Draft, February 27, 2009

SEST-1104-0046-0018

Page 16




ATTACHMENT B-3: UPCOMING REVIEW PERIODS (Continued)
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE

Exgg::;ed Agency Submittal of Comments
Submittal for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Final date
Draft Final Radiological 14 days from based on
Data Gap Investigation submittal receipt of
24 F Work Plan 3/20/2009 date comments
Final date
30 days from based on
Draft TPH Corrective submittal receipt of
25 E, E-2 Action Plan 3/30/2009 date comments
Draft Final
45 days from | date based
submittal on receipt of
26 E Draft Feasibility Study 4/1/2009 date comments
Final Radiological Data
Gap Investigation Work Date is
27 F Plan 4/10/2009 n/a tentative
Final date
30 days from based on
Draft Treatability Study submittal receipt of
28 G, D-1 Report 4/10/2009 date comments
Final Remedial
Investigation/Feasibility Date is
29 E-2 Study 4/30/2009 n/a tentative
Final January through
March 2009 Landfill Gas Date is
30 E-2 Monitoring Report 4/30/2009 n/a tentative * *
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Notes:

* Comments deferred to other agency

CDPH California Department of Public Health

DTSC Department of Toxic Substances Control

EPA U.S. Environmental Protection Agency

FOSL Finding of suitability to lease

FS Feasibility study

n/a Not applicable

ROD Record of decision

RTC Response to comment

SF San Francisco

TMSRA Technical Memorandum in Support of a ROD Amendment

TPH Total petroleum hydrocarbon

Water Board San Francisco Bay Regional Water Quality Control Board
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ATTACHMENT C
January 21, 2009
BCT Meeting Action Items

Person/Agency
Due Date Commiitting to Resolution Status
Action Item

Item Action Item Person Authoring
No. the Action Item

New Items

A Navy RPM Point of Contact list Email was sent on
will be sent to the BCT members via . s
1 . . , Melanie Kito Melanie Kito 2/2/09 to BCT
email to describe each RPM’s role members

and responsibility.

The February HPS BCT meeting will
be moved to Friday, February 27,
2009, at the Tetra Tech EMI office in
2 Oakland, CA. The pre-BCT meeting Melanie Kito Melanie Kito
will be begin at 9:00 a.m. The BCT
meeting will be held from 9:30 to
1:00 p.m.

The Navy will revise the RTCs for
CDPH to address the risk range
concerns for the Parcel C
Proposed Plan.

Melanie Kito Melanie Kito

A BCT working meeting will be set
up in order to discuss the soil
under the buildings at Parcel C
within the next month.

Melanie Kito Melanie Kito
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